	ID
	ACTIVITY
	START DATE
	END DATE
	NO. OF WEEKS
	DEPENDENCIES

	1
	[bookmark: _GoBack]Thesis Proposal
	
	
	
	

	2
	Requirements Analysis
	3/10/2017
	3/17/2017
	1
	-

	3
	System Design
	3/20/2017
	4/18/2017
	4
	1

	4
	Architectural Design
	4/20/2017
	5/11/2017
	3
	2

	5
	Module Design
	5/12/2017
	5/30/2017
	3.5
	3

	6
	Coding Phase
	8/7/2017
	9/8/2017
	4
	4

	7
	Unit Testing
	9/18/2017
	10/27/2017
	5.5
	5

	8
	System Testing
	10/30/2017
	11/10/2017
	2
	6

	9
	User Acceptance Testing
	11/13/2017
	11/24/2017
	2
	7



